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• Constructing a fish screen at the Rock Slough Intake to the 

Contra Costa Canal

• American Recovery and Reinvestment Act (ARRA) funding

• Joint project implementation – Reclamation (owner) and 

Contra Costa Water District (operator)



Program Goals & Authorities
 The project goals are to mitigate fishery impacts with operational 

changes and installation of structures including a fish screen.

 Authorities for program operation include:
CVPIA Section 3406 (b)(5),”….Develop and implement a program to 
mitigate for fishery impacts resulting from operations of the Contra 
Costa Canal Pumping Plant No. 1. Such a program shall provide for 
construction and operation of fish screening and recovery facilities, 
and for modified practices and operations.”

 Project is consistent with the 2004 Los Vaqueros BO extension which 
requires that a fish screen be built at Rock Slough.

 Fulfill legal requirements of the U.S. Fish and Wildlife Service’s 2008 
Biological Opinion for the threatened Delta smelt.
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Program Benefits
The construction of a fish screen will:

 Complete CVPIA requirements in Section 3406(b)(5) 
and the previously mentioned Biological Opinions 
(BOs).

 Minimize the entrainment of fish resources associated 
with the diversion of water at the Rock Slough Intake 
of the Contra Costa Canal.

 Reduce potential predation on target species in the 
Rock Slough Intake.
 Delta Smelt

 Fall and Winter-run Chinook Salmon
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Program Budget
(b)(5) Contra Costa

FY 2010 Obligations
 W&RR: $19,638
 ARRA: $16,134,822
 Bay-Delta: $2,715
 Total Obligations FY 2010: $16,157,175

FY 2011 Budget Request 
 W&RR: $3,803,000
 ARRA: $25,676,000
 Total Obligations FY 2011 requested are: $29,479,000

•5



Project Vicinity
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FY10 Accomplishments

• Land acquisition

• Completion of Design

• Start of Construction

• Levee construction

• Bypass facilities

• Fish screen foundations
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FY11 Planned Tasks

• Completion of Construction

• Fish screen  structure

• Mechanical and Electrical components

• Startup and Testing

• Monitoring and Evaluation

FY12 – Construction Closeout 
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Project Timeline
1997-8 – Environmental Assessment and design 

2001 – Phase 1 construction – site prep

2009 – Funding; design revisions

2009-10 – Phase 2 construction – levees and bypass

2010-12 – Phase 3 construction – fish screen
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J. Carl Dealy, Project Manager

U. S. Dept. of the Interior, Bureau of Reclamation

SCCAO, Tracy Office

(209) 836-6236

JCDealy@usbr.gov

Rachel Martin , Project Manager

Contra Costa Water District

(925) 688-8113

rmartin@ccwater.com


